
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Change Order #1 to CC-1237-06/TLR with Wharton-Smith, Inc of Lake Monroe, 
Florida, in the amount of $85,756.00 for permits and unforeseen modifications that were
necessary due to deficiencies in the yard piping and proper restraint of the piping during the 
construction of Greenwood Lakes Reclaim Tank 2.

BACKGROUND:

CC-1237-06/TLR provides for all labor, materials, equipment and transportation necessary to 
construct a reclaimed water ground storage tank with associated piping, electrical, instrument 
controls and civil site work at the Greenwood Lakes Waste Water Treatment Facility. Alternate 
bid items were accepted for a rapid infiltration basic valve replacement and existing influent 
reclaimed water valve assembly modifications.

The scope of work under the Agreement includes one 1.75 MG pre-stressed concrete 
reclaimed water ground storage tank with piping, gravity ventilator, man-way, access hatch, 
hand railing and toe plate, liquid level indicator and associated appurtenances. In addition, this 
scope also provides a flow metering system for the reclaimed water system and all associated 
piping and appurtenances, electrical controls and instrumentation systems, SCADA system
modifications, stormwater management system modifications, solid sodding, signage and 
miscellaneous site work with associated yard piping.

Change Order #1 will provide for additional modifications needed to the yard piping to address 
deficiencies uncovered after the construction project began. The deficiencies stemmed from 
the use of incorrect as-builts for this project that were approximately 15 years old. Change 
Order #1 will also provide for the required permits necessary for the project. 

The following is a summary of the Agreement cost:

Original Agreement            $1,657,000.00 

Change Order #1                85,756.00 

Revised Agreement Total   $1,742,756.00

 Consent 9/11/2007 Item # 2

 
SUBJECT: Change Order #1 to CC-1237-06/TLR, Greenwood Lakes Reclaimed Water 
Interconnection Facilities

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond CONTACT: Diane Reed EXT: 7120

County-wide Ray Hooper



BAR #07-85 was presented to the Board on 8/28/07, and funds are available in account 
040103.169100, CIP #00182901, Greenwood Lk Booster Station.

STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #1 to CC-1237-06/TLR with 
Wharton-Smith, Inc of Lake Monroe, Florida, in the amount of $85,756.00 for permits and 
unforeseen modifications that were necessary due to deficiencies in the yard piping and
proper restraint of the piping during the construction of Greenwood Lakes Reclaim Tank 2.  

ATTACHMENTS:

1. CC-1237-06 Change Order #1 to Wharton-Smith, Inc.

Additionally Reviewed By:

County Attorney Review ( Ann Colby )gfedcb
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